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ESTIMATE RUN 09/13/2021

ESTIMATE SUMMARY 14:22:27

CONTID: C23037         ESTIMATE NO: 0005 PROG 2005

PCN: 23037-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34 CURB RAMPS AKRON TO WRAY PERCENT TIME:

PROJECT NO: C0343-044                     

US 34 CURB RAMPS AKRON TO WRAY

NAME OF ROAD:  

PROJECT COUNTIES: YUMA

CONTRACTOR:

CASTLE ROCK CONSTRUCTION COMPANY OF COLORADO, LLC PAY PERIOD ENDING

6374 S. RACINE CIRCLE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CENTENNIAL CO 80111     (303)688-6611 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,613,051.53 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,453,444.63 NON-PARTICIPATING 340,015.03

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -374.82

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.00

WORK DAYS

WORK DAYS

73.47%

427,941.24

340,015.03

340,015.03

339,640.21

$

$

$

$

40,219.39

1,144,890.90

1,185,110.29

0.00

1,185,110.29

-21,801.67

0.00

1,163,308.62

0.00

AMOUNT DUE 1,163,308.62 339,640.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 339,640.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WASHINGTON

  

91.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/08/202108/31/2021

03/04/2021

03/12/2021

03/19/2021

04/08/2021
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PCN: 23037-BID    ESTIMATE RUN 09/13/2021

PROJECT: C0343-044                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 1,340.700

591.300

202-00200  
 

40,591.321,932.000

12,423.21

2,063.000

SY  

21.01000

0010 Removal of Curb 40.000

17.500

202-00201  
 

552.5857.500

168.18

57.500

LF  

9.61000

0015 Removal of Curb and Gutter 2,406.500

876.300

202-00203  
 

67,231.743,282.800

17,946.62

3,391.000

LF  

20.48000

0020 Removal of Concrete Curb Ramp 543.000

393.000

202-00206  
 

22,267.44936.000

9,349.47

1,006.000

SY  

23.79000

0025 Removal of Concrete Pavement 148.000

141.700

202-00210  
 

5,962.03289.700

2,916.19

306.000

SY  

20.58000

0030 Removal of Asphalt Mat 890.800

419.000

202-00220  
 

23,131.071,309.800

7,399.54

1,309.800

SY  

17.66000

0035 *Removal of Pavement Marking 0.000

1,565.000

202-00250  
 

4,366.351,565.000

4,366.35

2,607.000

SF  

2.79000

0040 *Removal of Pull Box 7.000

0.000

202-00827  
 

3,552.507.000

0.00

7.000

EACH

507.50000

0045 *Removal of Pedestrian Push Button 0.000

8.000

202-00860  
 

2,436.008.000

2,436.00

8.000

EACH

304.50000

0050 Unsuitable Material 14.000

0.000

203-00050  
 

710.5014.000

0.00

50.000

CY  

50.75000

0053 Combination Loader June MCRs 003/02 13.000

0.000

203-01594  
 

1,950.0013.000

0.00

13.000

HOUR

150.00000
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PCN: 23037-BID    ESTIMATE RUN 09/13/2021

PROJECT: C0343-044                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 Potholing 6.000

2.000

203-01597  
 

1,502.248.000

375.56

20.000

HOUR

187.78000

0057 Laborer June MCR 003/03 5.000

0.000

203-02330  
 

225.005.000

0.00

5.000

HOUR

45.00000

0060 Topsoil (Offsite) 0.000

0.000

207-00702  
 

0.000.000

0.00

76.000

CY  

86.28000

0065 *Erosion Control (Curb Ramp) 100.000

47.000

208-00090  
 

17,438.61147.000

5,575.61

154.000

EACH

118.63000

0070 Reset Ground Sign 39.000

10.000

210-00810  
 

17,407.2549.000

3,552.50

57.000

EACH

355.25000

0075 *Reset Pedestrian Push Button 2.000

2.000

210-00860  
 

2,436.004.000

1,218.00

4.000

EACH

609.00000

0080 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

40.000

LF  

101.50000

0085 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

5.000

210-02804  
 

195.455.000

195.45

30.000

LF  

39.09000

0090 Adjust Valve Box 10.000

0.000

210-04050  
 

5,582.5010.000

0.00

10.000

EACH

558.25000

0095 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

1,665.000

SF  

2.03000

0100 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

43.000

LB  

8.37000
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PCN: 23037-BID    ESTIMATE RUN 09/13/2021

PROJECT: C0343-044                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

0.100

ACRE

4,110.75000

0110 Landscape Restoration 0.310

0.000

212-01200  
 

4,719.750.310

0.00

1.000

L S 

15,225.00000

0115 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.100

ACRE

2,131.50000

0120 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

19.79000

0125 Aggregate Base Course (Class 6) 13.000

0.000

304-06007  
 

1,284.1413.000

0.00

40.000

CY  

98.78000

0130 *Hot Mix Asphalt (Patching) (Asphalt) 207.510

0.000

403-00720  
 

63,186.80207.510

0.00

537.000

TON 

304.50000

0135 Concrete Pavement (Patching) 150.000

140.000

412-00190  
 

31,720.20290.000

15,313.20

306.000

SY  

109.38000

0140 Concrete Sidewalk 689.000

362.000

608-00000  
 

69,849.461,051.000

24,058.52

1,176.000

SY  

66.46000

0145 Concrete Curb Ramp 1,692.900

901.800

608-00010  
 

313,880.862,594.700

109,090.75

2,874.000

SY  

120.97000

0150 Curb Type 2 (Section B) 713.000

287.000

609-20010  
 

48,090.001,000.000

13,801.83

1,033.000

LF  

48.09000

0155 Curb and Gutter Type 2 (Section II-B) 1,030.400

403.300

609-21020  
 

76,903.671,433.700

21,633.01

1,500.000

LF  

53.64000
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PCN: 23037-BID    ESTIMATE RUN 09/13/2021

PROJECT: C0343-044                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Median Cover Material (Concrete) 638.000

145.500

610-00030  
 

7,223.87783.500

1,341.51

968.000

SF  

9.22000

0165 *2 Inch Electrical Conduit 39.000

5.000

613-00200  
 

1,786.4044.000

203.00

44.000

LF  

40.60000

0170 *Type One Pull Box 4.000

0.000

613-07001  
 

3,248.004.000

0.00

6.000

EACH

812.00000

0175 *Pedestrian Push Button Post Assembly 4.000

1.000

614-72863  
 

9,566.405.000

1,913.28

5.000

EACH

1,913.28000

0180 *Construction Surveying 0.700

0.300

625-00000  
 

35,525.001.000

10,657.50

1.000

L S 

35,525.00000

0185 *Mobilization 0.905

0.000

626-00000  
 

130,867.070.905

0.00

1.000

L S 

144,604.50000

0190 Public Information Management (Tier IV) 114.000

31.000

626-01114  
 

6,090.00145.000

1,302.00

150.000

DAY 

42.00000

0195 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

3,614.000

627-30410  
 

53,198.083,614.000

53,198.08

4,722.000

SF  

14.72000

0200 *Flagging 73.000

12.000

630-00000  
 

1,984.7585.000

280.20

500.000

HOUR

23.35000

0205 *Traffic Control Inspection 39.000

17.000

630-00007  
 

8,526.0056.000

2,588.25

56.000

DAY 

152.25000

0210 *Traffic Control Management 51.000

14.000

630-00012  
 

42,883.7565.000

9,236.50

100.000

DAY 

659.75000
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PCN: 23037-BID    ESTIMATE RUN 09/13/2021

PROJECT: C0343-044                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *Pedestrian Barricade (ADA) 50.000

40.000

630-80340  
 

5,938.2090.000

2,639.20

100.000

LF  

65.98000

0220 *Construction Traffic Sign (Panel Size A) 22.000

17.600

630-80341  
 

1,607.7639.600

714.56

47.000

EACH

40.60000

0225 *Construction Traffic Sign (Panel Size B) 4.000

3.200

630-80342  
 

292.327.200

129.92

8.000

EACH

40.60000

0230 *Vertical Panel 8.000

6.400

630-80350  
 

438.4814.400

194.88

30.000

EACH

30.45000

0235 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

4,567.501.800

2,030.00

2.000

EACH

2,537.50000

0240 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.800

630-80358  
 

2,740.501.800

1,218.00

2.000

EACH

1,522.50000

0245 *Drum Channelizing Device 15.000

12.000

630-80360  
 

685.2627.000

304.56

30.000

EACH

25.38000

0250 *Traffic Cone 25.000

20.000

630-80380  
 

548.1045.000

243.60

50.000

EACH

12.18000

0255 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

25.000

DAY 

507.50000

0260 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

125,000.000

F A 

1.00000

0265 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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PCN: 23037-BID    ESTIMATE RUN 09/13/2021

PROJECT: C0343-044                     ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:22:27

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A Sprinklers 0.000

0.000

700-70320  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0275 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 1,144,890.90340,015.031,572,832.14CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 Field Office (Class 2) 1.000

0.000

620-00002  
 

19,411.881.000

0.00

1.000

EACH

19,411.88000

0285 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

19,462.631.000

0.00

1.000

EACH

19,462.63000

0290 Sanitary Facility 1.000

0.000

620-00020  
 

1,344.881.000

0.00

1.000

EACH

1,344.88000

CAT 40,219.390.0040,219.39CURRENT AMT0400 $ $ $

$ 1,185,110.29340,015.03$1,613,051.53$CURRENT AMTPROJECT TOTAL


